Description	Evaluation	Likelihood	Impact Level	Responsibi lity	Response	Control measures
Power outage	Local repo of code would be lost.	Low	High	Power company	Wait for power to come back on. Asses differences between local repo and remote and reflect changes	Make sure code is backed up constantly. Create backups of important folders
Project not completed	Important specificatio ns might be missing	Low	High	Developer	Ensure time management is efficient and read spec carefully	Manage time using tools around me I.e Jira
Failure to test properly	Code will not compile or run well	Medium	Medium	Developer	Allocate time to make sure tests are efficient and have good coverage	Test driven development
Illness	If severity high could impact work rate	Low	Medium	Developer	Allow time to rest and recuperate	Don't over work or stress self into bad health